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BROWN, C. M.

CROWE, STEVE

DORR, KENT

|ERVIN, PATRICK
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FLOERKE, JIM

GEIS, ART
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HEDAHL, '™

KITCHEN, WILLIAM

|KNUDSON, R.

[MALONEY, DAVE

IMEYER, GREG

|PARKER, ALAN-

PIZZUTO, VIC

RODGERS, ALAN

SNYDER, DUKE

VOORHEIS, GARY

WALKER, RANDY

WIEMELT, KAREN
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ACTION ITEM STATUS:

[} CLOSED

LTR APPROVALS:
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KAISER<HILL
COMPANY
June 29, 1998 98-RF-03160
Mr. William Fitch
Decommissioning Program Coordinator
DOE, RFFO

VERIFICATION OF MILESTONE COMPLETION - BWM-007-98

_ThIS letter is being forwarded to your office to document the completlon of the M|Iestones for
fthe Bmldlng 123 Decommissioning Pro;ect : : :

In Work Authorization Document (WAD) 64, there is a project Milestone that states; Work
Breakdown Structure (WBS) Element 1.1.05.02.04.03 schedule of February 27, 1998. The
’buudmg structure demolition was completed May 18, 1998 (see attachment #1), and the rubbl
tremoval was completed May 19, 1998 (see attachment #2). The Project Acceptance and

| Transfer was completed on June 02, 1998 (see attachment #3).

No response is required; although please feel free to contact me if you have any questions.

S

Brian W. Mathis : ‘ b
Dwnsuon Manager :

D&D Projects

Kaiser-Hill Company, L.L. C.

KAD:pmm

Attachments:
As Stated

Orig. and 1 ¢c - William Fitch

cc:
C. L. (Vern) Guthrie
Joe Legare
Reginald Tyler

Kaiser-Hill Company, L.L.C.
Courier Address: Rocky Flats Environmental Technology Site, State Hwy. 93 and Cactus, Rocky Flats, CO 80007  303.966.70(

Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464
¢ ADMIN RECORD

1A-B123-A-00092
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Attachment # 2
98-RF-03160
Page 2 of 2

BUILDING 123 DECOMMISSIONING
PUNCH LIST

Based on Walkdown conducted May 19, 1998 with DWRC, Kaiser-Hill and RMRS.

General: 7@
1. Remove remaining sharp objects. Cut or bend down., SR
2. Remove loose debris. X

3. Wash down site.

4. Cut rebar that is loose.

5. Clean-up any trash, wood, ctc. out to the construction fcnceﬂ@
6. Remove hay bales,

7

. Grout penetrations.

West Side:

1. Cut grounding cable flush with ground. y{@

2. Grout 2 open conduits. -
3. Clean-out trash - south end of west wmg?(d,-

4. Pull out metal frames in summps.

5. Fill in sumps with concrete.

6. Fill in refrigerator depressich with concrete, 7 C

7. Fill in vault depression with oonm‘etcy(

Courtyard and South End of Building:
1. Knock down elevated slab at the north end of the courtyard so level with the slab elevation. /\0 <
2. Fill in courtyard area and south end of building so that sitc will drain.

North Side:

- Cut loose rebar.

. Clean-up stem

. Grout penetrations. o
- Cut pipe and fill penetyations near old north east entrance. ﬂ{&

Pull out stump.

Take out fence posts.

S v A LN

East Side:
1. Cut damaged limb out of juniper. 0{ .
2. Grout open vent pipes. ?

3. Cut rebar apd knock off rough edgesﬂ‘ga,-
4. Fill in Room 125 sump with grout. S<(¥
£ Cn \d\/d. loan o pred
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BUILDING 123 DECOMMISSIONING

FOALCANA I L L T

98-RF-03160
Page 2 of 2

PUNCH LIST
Based on Walkdown Conducted June 2, 1998 with DWRC, Kaiser-Hill and RMRS and
DOE.
1. | Pull wood from entrance on southwest side. ﬂ? &/z / 928
2. Pick-up glass greater than 3" in any dimension. %@ A / z/%48
3. Grout penetration on northwest side. ﬁ & /z / 98
4. Remove caution tape. V\@ @/g / 23 |
5. Remove sharp edge on pipe, north side/{c é;/ z / 7&
6. Install cap on PB 112. 7@ é/z /fg,
7. Remove port-o-let. Note: It is understood that this will be removed on June 5, 1998.

A



